KITSAP SHORELINE MASTER PROGRAM PROCESS OUTLINE

6/10/2011

Phase 1 2009

- **Create Public Participation Plan:**
  - Letter to shoreline property owners and five initial public meetings (Sept/Oct. 2009);
  - Citizen Task Force (April 2010-Present);
  - Community Visioning Survey (May/June 2010);
  - Create dedicated SMP website for information and public comment (Spring 2010);
  - Send postcards to all shoreline property owners (May/June 2010);
  - Public Hearings and comment periods as needed; Monthly Planning Commission Updates (ongoing);
  - Conduct community outreach for draft regulations and development standards (Sept-Dec, 2011)

Phase 2 2009-10

- **Inventory and Characterization Report** (Draft completed April 2010)
  - Review and Comment Period (May-October 2010; Final Draft completed November 2010)
  - Task force, planning commission and BOCC comment/hearings

Phase 3 2010-11

- **Shoreline Environment Designations Report and Map** (February 2011- 2012)
- General Goals and Policies (March-April 2011)
- **Shoreline Use and Modification Policies, Regulations and Development Standards** (Fall-Winter 2011)
- **Preliminary Cumulative Impacts Analysis** (Winter 2011-12)

Phase 4 2011-12

Phases 5 and 6 2012