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Phase 1
2009


Create Public Participation Plan:


Phase 2
2009-10


Inventory and Characterization Report  (Draft completed April 2010)


Phase 3
2010-11


Shoreline Environment Designations Report and Map (February 2011- 2012)


Phase 4
2011-12



Phases 5 and 6
2012


Review and Comment Period  (May-October 2010; Final Draft completed November 2010)


Task force, planning commission and BOCC comment/hearings


Shoreline Use and Modification Policies, Regulations and Development Standards (Fall-Winter 2011)


Preliminary Cumulative Impacts Analysis (Winter 2011-12)


Conduct community outreach for draft regulations and development standards (Sept-Dec, 2011) 


Public Hearings and comment periods as needed; Monthly Planning Commission Updates (ongoing); 


 Send postcards to all shoreline property owners (May/June 2010); 


Create dedicated SMP website for information and public comment (Spring 2010);


Community Visioning Survey (May/June 2010); 


Citizen Task Force (April 2010-Present); 


Letter to shoreline property owners and five initial public meetings (Sept/Oct. 2009); 


General Goals and Policies (March-April 2011)
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